



Notification Number: 202004

Area: Service

Release Date: September 9, 2020

Re: UPDATED SSP Bridge Shutdown Schedule

Referencing our announcement from July 7, 2020 where SSP detailed the bridge closures. WSDOT and the selected Bridge Contractor have collaborated with SSP to adjust the schedule to the current state of progress. The revised schedule is:

Green = Full network is open

Blue = Network closed South of Spangle

September						
Su	Mo	Tu	We	Th	Fr	Sa
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

October						
Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

November						
Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

December						
Su	Mo	Tu	We	Th	Fr	Sa
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

UPDATED SSP Bridge Shutdown Schedule (continued)

The most simplistic way to look at the revised schedule vs. the original is approximately two weeks of closure have been shifted out of late September/Early October into early/mid December.

Regards,

Frank Forlini

Marketing & Sales

Spokane, Spangle & Palouse Railway

402-932-6380 W | 402-521-0485 C

